
 

75 High Street, Room 301 
Morgantown, WV 26505 
PH:  304-284-7540 
Fax: 304-284-4839 

 
February 3, 2005 
 
WEST VIRGINIA BULLETIN NO: WV300–5–6 
  
SUBJECT: LTP – Updated FY2005 Farm Bill Timelines 
  
Purpose: 
 

To provide an updated for FY 2005 Farm Bill Timelines  

  
Expiration Date: This Bulletin expires September 30, 2005  
    
This Bulletin is to provide an updated FY 2005 Farm Bill Timeline.  Please refer to  
WV300-5-2 for additional information.   
 
Again, field staffs need to move forward with planning and scheduling the necessary work 
items to allow NRCS to implement the even greater increase of financial assistance during 
FY2005.   
 
If you have questions or need additional information, please contact Herb Andrick, 
Acting Assistant State Conservationist for Programs, at 304-284-7560. 
 
 
 /s/ 
 
LILLIAN V. WOODS 
State Conservationist 
 
 
Attachments:    FY-2005 Farm Bill Timeline (Spread Sheet) 
 
 
DIST:   A  
   F 

http://www.wv.nrcs.usda.gov/intranet/wv_bulletins/05_300-5-2-fy05FmTimelines.pdf
http://www.wv.nrcs.usda.gov/programs/grp/05_farmBillTimeline.pdf
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FY2005 Farm Bill Timeline 
 
EQIP 

EQIP Migration 
 
Dec 6, 2004  EQIP Migration/EQIP Net Conference covering EQIP 
Migration Status, EQIP Manual, and EQIP issues. 
 
Dec 31, 2004  EQIP Migration Completion Deadline. 
 

1st Round 
 

Dec 10, 2004    LWG’s meet and provide advice regarding any changes in 
LWG Priority Resource Concerns, Ranking Criteria, and Practice Lists.  
DC’s to send information in electronic format to Herb Andrick and their 
ASTC(FO).  DC’s will clearly identify any recommended changes in the 
ranking criteria and cost list from  
FY2004.  The State Conservationist must approve any changes. 
 
Dec 30, 2004   NRCS and Local Work Group members announce availability 
of EQIP information and end of ranking period.  Conduct 
Concentrated Public Outreach. 
 
Feb 18, 2005  End of Ranking Period. 
 
March 4, 2005  DC’s complete ranking of applications.  All EQIP 
applications and ranking data are entered into ProTracts. 
 
March 7, 2005   Lead DC’s will select applications for contract 
development, based on ranking points and funding availability, from the 
ProTracts database.  The “Lead DC” in the LWG will coordinate and 
confirm applications selected for contract development with the other 
DC’s, the ASTC(FO), and the ASTC(Operations).  Do not skip over a higher 
ranked application to fund a lower ranked application. 
 
March 8, 2005  DC notifies the applicants selected for contract 
development via letter, using ProTracts. 
 
April 1, 2005  EQIP Plan of Operations and Contract support documents to 
be prepared for contract approval.  DC’s will promptly notify the ASTC (FO) 
and ASTC (Operations) in writing of any problems with applicant 
cancellations.  All conservation plans and contract support documents will 
be developed in Toolkit.  The contract support documents will be uploaded 
into ProTracts, according to the guidance and instructions for the use of 
ProTracts. 
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EQIP-Continued 
 
 
 

2nd Round 
 
April 15, 2005  End of Ranking Period. 
 
May 13, 2005  DC’s complete ranking of applications.  All EQIP 
applications and ranking data are entered into ProTracts. 
 
May 17, 2005  Lead DC’s will select applications for contract development, 
based on ranking points and funding availability, from the ProTracts 
database.  The “Lead DC” in the LWG will coordinate and confirm 
applications selected for contract development with the other DC’s, the 
ASTC(FO), and the ASTC(Operations).  Do not skip over a higher ranked 
application to fund a lower ranked application. 
  
May 18, 2005  DC notifies the applicants selected for contract 
development via letter, using ProTracts. 
  
June 24, 2005  EQIP Plan of Operations and Contract support documents 
to be prepared for contract approval.  DC’s will promptly notify the ASTC 
(FO) and ASTC (Operations) in writing of any problems with applicant 
cancellations.  All conservation plans and contract support documents will 
be developed in Toolkit.  The contract support documents will be uploaded 
into ProTracts, according to the guidance and instructions for the use of 
ProTracts. 
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WHIP 
 
 

1st Round 
 

Dec 3, 2004  End of Ranking Period. 
 
Dec 16, 2004  FO complete ranking of applications.  All WHIP applications 
and ranking data are entered into ProTracts. 
 
Dec 17, 2004  Tentative approval list distributed. 
 
Mar 11, 2005  Completed contracts uploaded into ProTracts. 
 

 
 

2nd Round 
 
Apr 1, 2005  End of Ranking Period. 
  
Apr 14, 2005  FO complete ranking of applications.  All WHIP applications 
and ranking data are entered into ProTracts. 
  
Apr 15, 2005  Tentative approval list distributed. 
  
Jun 17, 2005  Completed contracts uploaded into ProTracts.  
 

 
3rd Round (if needed) 

 
 

Jun 17, 2005  End of Ranking Period. 
 
Jun 30, 2005  FO complete ranking of applications.  All WHIP applications 
and ranking data are entered into ProTracts. 
  
Jul 1, 2005  Tentative approval list distributed. 
  
Aug 26, 2005  Completed contracts uploaded into ProTracts.  
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WRP 
 
End of Ranking Periods: 
 
Dec 3, 2004 
Apr 1, 2005 
Jun 17, 2005 
 
 
 
AMA 
 
Mar 4, 2005  End of Ranking Period. 
 
Apr 15, 2005  FO complete ranking of applications.  All AMA applications 
and ranking data are entered into ProTracts. 
 
Apr 20, 2005  Application approval list distributed. 
 
Jun 3, 2005   Completed contracts uploaded into ProTracts. 
 
 
 
GRP 
 
Feb. 11, 2005  Training 
 
Feb 18, 2005  End of Ranking Period 
 
March 9, 2005  Area Teams complete ranking of applications.  All GRP 
applications and ranking data are entered into ProTracts. 
 
March 15, 2005  Selection and notify FO applications selected. 
 
March 30, 2005  Landowner intent to proceed signed and returned to State 
Office. 

 


